EXHIBIT 300 Ull 023-000001290

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-30
Investment Auto Submission Date: 2012-02-21
Date of Last Investment Detail Update: 2012-02-21
Date of Last Exhibit 300A Update: 2012-08-13
Date of Last Revision: 2012-08-13

Agency: 023 - General Services Administration Bureau: 05 - Real Property Activities
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: eLease

2. Unique Investment Identifier (Ull): 023-000001290

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.
elLease is a framework application supporting the PBS leasing process across the 11 GSA
regions. Its workflow mechanism manages the lifecycle of a leasing transaction from
identification of customer space requirements through lease closing. elLease provides
consistency in the customer requirements development process and project delivery while
enabling improved efficiency and customer satisfaction. It capitalizes on existing PBS IT
assets with the integration of information systems, primarily Real Estate Across the US
(REXUS), for seamless data exchange, reduction in data input, and data consistency.
elLease is structured into seven phases: Requirements, Pre-Solicitation, Space Procurement,
Build-Out, Occupancy, Lease Administration, and Close-Out. The phases consist of leasing
processes, which group related tasks performed by Leasing Specialists. Through these
phases, processes, and tasks, eLease automates Leasing Specialists leasing responsibilities
and facilitates their interactions with individuals involved in these transactions. A
comprehensive set of modules and tools support Leasing Specialists with their daily activities
throughout the leasing lifecycle. elLease capitalizes on existing PBS IT assets with the
integration of information systems, primarily the REXUS inventory and billing application, for
seamless data exchange, reduction in data entry, and consistency of data. eLease resides
within the PBS Portal, an Oracle AS 11g-based enterprise portal solution. The PBS Portal
provides a security framework, including its features for single-sign-on (SSO), user
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authentication, role management, and user recertification for eLease and other applications.
Through the PBS extranet, eLease is also available outside the GSA network for external
users. The eLease user community consists of a variety of business roles, each of which has
different data access privileges. The main users are the Leasing Specialists, who manage
the lease throughout its lifecycle. The National Broker Contractors access eLease for
completing assigned tasks. Regional management, including Regional Contract Officers and
Regional Program Managers, access project and summary level information and reports.
Property Managers access lease's source documentation. External agency users access
eLease's Del-e-Gate module for submission and tracking of requested lease delegations.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.
elLease was initiated to address the problematic areas identified in the Inspector General's
FY2000 audit. The audit revealed process and template inconsistencies across the 11 GSA
regions as well as missing legal documents and leasing files. As a result of the audit findings,
PBS initiated a study for resolutions to these discrepancies. The study revealed the need for
automation of the leasing process and national coherence of core business functions. Based
on study results, a pilot of an electronic leasing and workflow application was conducted in
Regions 2 and 8 with oversight from Regions 5 and 10. Preliminary results from the pilot
indicated initial success and generated significant interest and support from business lines
and regions. PBS then planned a national rollout of a fully functional application providing
standardization of the leasing processes and automated templates as well as management of
electronic leasing documents. If eLease is not fully funded, the leasing procurement process
will revert back to manual methods without a national source for accurate data, no central
electronic document management repository, no standard automated processes, and
non-consistent procedures across the PBS regions. The result will be no mechanism for
communication facilitation between individuals and teams involved in the lease process, an
increase in lease cycle time, no tool to manage the National Broker Contract, and therefore,
decreased customer satisfaction.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
eLease 4.0, installed November 2010, provided significant improvements to the SFO Wizard
as well as multiple business requirements enhancing the leasing process. elLease 4.1,
installed November 2010, provided two lease reengineering enhancements with the
introduction of a new Procurement Summary and ability to generate the FedBizOpps
Advertisement document. elLease 4.3, installed April 2011, provided increased access for
brokers, the Broker POC role, and an administrator interface for assigning brokers with their
parent companies. elLease 5.0, installed May 2011, provided new functionality for the NBC2
contract, specifies functions for the NBC contract, and enhanced the Milestone Schedules,
including the addition of the Lease Cycle Time measurement elLease 6.0, installed June
2011, replaced elLease's integration from STAR to the new REXUS application.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).
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eLease will be upgraded for compatibility with Oracle's 11g application server as its current
10g environment will be expired. elLease will be re-architected and re-designed to provide
enhanced technology functions, such as drag and drop, improved workflow management, and
flexibility for making future changes. elLease will be changed to support the results of the
GSA Lease Program evaluation and reform initiative to streamline, standardize, and simplify
the leasing business processes.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-07-29
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$17.0
$0.5
$17.5
$16.6
$0.4
$17.0

$34.5
$0.9

Table I.C.1 Summary of Funding
PY

2011

$0.0
$1.3
$0.0
$1.3
$2.9
$0.1
$3.0

$4.3
$0.1
1

$0.0

0.00%

$0.0
$2.6
$0.1
$2.7
$3.2
$0.1
$3.3

$6.0
$0.2

$0.0

0.00%

$0.0
$4.5
$0.0
$4.5
$1.2
$0.1
$1.3

$5.8
$0.1
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

IT Governance has approved enhancements as a result of the Oracle 11g implementation, and
processes related to lease reform and meeting the specific needs of the business line, which
have caused the cost of the application to go up >5% since last Fiscal Year.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Page 6/9 of Section300 Date of Last Revision: 2012-08-13 Exhibit 300 (2011)



EXHIBIT 300 Ull 023-000001290

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-30

Section B: Project Execution Data

Table 11.B.1 Projects

023-000001 elLease Operations, Maintenance & Major
Enhancements.
023-000002 REXUS Integration REXUS Integration.
023-000003 Oracle 11g Upgrade for Oracle 11g
application server.
023-000004 eTMP Database eTMP Database.
023-000005 Delegate DeleGate.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

023-000001 elLease
023-000002 REXUS Integration
023-000003 Oracle 11g
023-000004 eTMP Database
023-000005 Delegate
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

023-000004 FY11 eLease DME 2011-09-15 2011-09-16 -0.94%
eTMP Data Migration

023-000005 FY11 eLease DME 2011-12-05 2011-12-02 80 -270 -337.50%
DeleGate
023-000002 FY11 eLease DME 2012-07-31 2012-07-31 550 -31 -5.64%

REXUS Integration
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Table 1.C.1 Performance Metrics

Measurement
Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Delivered lease space

Costs of
administering leased
space

Vacant space in
leased buildings

Number of active
Project Records
accessed

Reduced lease cycle
time

Percentage

Percentage

Percentage

Percentage

Percentage

Customer Results -
Customer Benefit

Mission and Business
Results -
Management of
Government
Resources

Process and Activities
- Financial

Technology -
Effectiveness

Process and Activities
- Cycle Time and
Timeliness

Over target

Over target

Over target

Over target

Over target

75.000000

-8.250000

1.500000

45.000000

0.000000

90.000000

1.000000

1.500000

55.000000

0.000000

-12.890000

2.300000

0.000000

90.000000

1.000000

1.500000

55.000000

3.000000

Quarterly

Quarterly

Quarterly

Monthly

Quarterly
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